COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 02/ 2016

ESTI MATE SUMVARY 08: 42: 44
CONTI D: C19682R ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 19682R- Bl D COFRS REPORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 39.0  DAYS TI VE ALLOW 120 WORK DAYS
SHE0B, SHI6A, SH115 PERCENT TI ME: 32.50 ORI G TI VE ALLOW 120 WORK DAYS
PRQJECT NO FSAR200- 199
REG ON 2 FY14 SI GNAL | MPROVEME
NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO FRENONT, REG ON 2
OTERO
CONTRACTOR:
K. E. C. 1. COLORADO | NCORPCRATED PAY PERI OD ENDI NG 06/ 01/ 2016 DATE TI ME STARTED 04/ 04/ 2016
5750 W Al RPORT ROAD DATE LET 02/ 11/ 2016 DATE WORK BEGAN
DATE AWARDED 02/ 17/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 04/ 2016 DATE ACCEPTED
SEDALI A CO 80135 (303) 791- 3759 DATE NOTI CE TO PROCEED 04/ 04/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,300, 851. 50 PARTI Cl PATI NG $ 312, 820. 50 $ 119, 059. 50
AWARD PRQIECT AMT: $  2,188,101.50 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 13. 60% TOTAL EARNI NGS 312, 820. 50 119, 059. 50
FUNDS AVAI LABLE: $  1,988,031.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 312, 820. 50 119, 059. 50
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -6,501.74 -2,130.35
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 306, 318. 76 116, 929. 15
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 306, 318. 76 116, 929. 15
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 116,920.15

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19682R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19682R-BI D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: FSAR200- 199 ESTI MATE NO 0002 08:42: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00019 Renoval of Inlet 12. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0010 202-00035 Renoval of Pipe 78. 000 0. 000
LF 0. 000 0. 00
37. 00000 0. 000 0. 00
0015 202-00200 Renoval of Sidewal k 1, 160. 000 38. 000
SY 0. 000 0. 00
34. 00000 38. 000 1,292. 00
0020 202-00203 Renoval of Curb and CGutter 1, 414. 000 103. 000
LF 0. 000 0. 00
9. 00000 103. 000 927.00
0025 202- 00206 Renoval of Concrete Curb Ranp 98. 000 14.000
SY 0. 000 0. 00
40. 00000 14. 000 560. 00
0030 202-00210 Renoval of Concrete Pavenent 10. 000 9. 000
SY 0. 000 0. 00
85. 00000 9. 000 765. 00
0035 202-00220 Renoval of Asphalt Mat 1, 365. 000 53. 000
SY 0. 000 0. 00
35. 00000 53. 000 1, 855. 00
0040 202- 00250 *Renoval of Pavenent MarKking 4, 471. 000 0. 000
SF 0. 000 0. 00
2.50000 0. 000 0. 00
0045 202-00810 Renoval of Gound Sign 12. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
0050 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0055 202-01000 Renoval of Fence 25. 000 25. 000
LF 0. 000 0. 00

50. 00000 25. 000 1, 250. 00



CONTI D C19682R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19682R- Bl D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: FSAR200- 199 ESTI MATE NO 0002 08: 42: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01597 *Pot hol i ng 180. 000 24.000
HOUR 69. 000 13, 800. 00
200. 00000 93. 000 18, 600. 00
0065 206- 00065 Structure Backfill (FlowFill) 3. 000 0. 000
CY 0. 000 0. 00
350. 00000 0. 000 0. 00
0070 208-00035  Aggregate Bag 1, 800. 000 150. 000
LF 152. 000 570. 00
3. 75000 302. 000 1,132.50
0075 208-00051 StormDrain Inlet Protection (Type 1) 179. 000 0. 000
LF 144. 000 864. 00
6. 00000 144. 000 864. 00
0080 208- 00052 StormDrain Inlet Protection (Type 2) 42.000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0085 208- 00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 2.000
HOUR 0. 000 0. 00
35. 00000 2.000 70. 00
0090 208-00106 Sweepi ng (Sedi nent Renoval) 50. 000 0. 000
HOUR 6. 000 450. 00
75. 00000 6. 000 450. 00
0095 210- 00035 Reset Water Meter 2. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0100 210- 00056 *Reset Wility Secondary Service Pedestal 1. 000 0. 000
EACH 0. 000 0. 00
4, 400. 00000 0. 000 0. 00
0105 210-00810 Reset Gound Sign 4. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0110 210-00815 Reset Sign Panel 13. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00



CONTI D C19682R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19682R- Bl D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: FSAR200- 199 ESTI MATE NO 0002 08:42: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0115 210-00827 *Reset Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
215. 00000 0. 000 0.00
0120 210-04010 Adj ust Manhol e 5. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0125 403-00720 Hot M x Asphalt (Patching) (Asphalt) 318. 000 0. 000
TON 17. 000 3, 400. 00
200. 00000 17. 000 3, 400. 00
0130 412-00600 *Concrete Pavenment (6 Inch) 30. 000 9. 000
SY 0. 000 0. 00
62. 00000 9. 000 558. 00
0135 412-00601 *Concrete Pavenent (6 Inch) (Special) 56. 000 0. 000
SY 0. 000 0. 00
78. 00000 0. 000 0. 00
0140 503-00036 *Drilled Caisson (36 Inch) 304. 000 95. 000
LF 0. 000 0. 00
400. 00000 95. 000 38, 000. 00
0145 601- 03052 *Concrete Class D (Wall) (Col ored) 50. 000 0. 000
CcY 0. 000 0. 00
825. 00000 0. 000 0. 00
0150 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 109. 000 0. 000
LF 0. 000 0. 00
260. 00000 0. 000 0. 00
0155 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 8. 000 0. 000
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
0160 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 250. 000 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0. 00
0165 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 14. 000 0. 000
LF 0. 000 0. 00
1, 250. 00000 0. 000 0. 00



CONTI D C19682R

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PON: 19682R- Bl D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: FSAR200- 199 ESTI MATE NO 0002 08:42: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 604-16050 *Inlet Type 16 (Single) (Special) 4.000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0.00
0175 604-19000 *Inlet Special 2.000 0. 000
EACH 0. 000 0. 00
5, 750. 00000 0. 000 0. 00
0180 604-19105 *Inlet Type R L 5 (5 Foot) 6. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0185 604-19110 *Inlet Type R L 5 (10 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0190 604- 30005 Manhol e Sl ab Base (5 Foot) 5. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0195 604-30010 Manhol e Sl ab Base (10 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0200 604-30015 Manhol e Sl ab Base (15 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
12, 500. 00000 0. 000 0. 00
0205 608-00000  *Concrete Sidewal k 758. 000 17. 000
SY 0. 000 0. 00
50. 00000 17. 000 850. 00
0210 608-00010 *Concrete Curb Ranp 78. 000 29. 000
SY 0. 000 0. 00
305. 00000 29. 000 8, 845. 00
0215 608-00012 *CQurb Ranp (Special) 146. 000 0. 000
SY 0. 000 0. 00
305. 00000 0. 000 0. 00
0220 608- 00350 *Concrete Sidewal k (Col ored) 403. 000 0. 000
SY 0. 000 0. 00
75. 00000 0. 000 0. 00



CONTI D C19682R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19682R-BI D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: FSAR200- 199 ESTI MATE NO 0002 08:42: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 609-20010 *Qurb Type 2 (Section B) 64. 000 52. 000
LF 0. 000 0. 00
22.00000 52. 000 1, 144. 00
0230 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 1, 609. 000 124. 000
LF 0. 000 0. 00
25. 00000 124. 000 3, 100. 00
0235 609-24004 *Qutter Type 2 (4 Foot) 87. 000 0. 000
LF 0. 000 0.00
35. 00000 0. 000 0. 00
0240 610- 00030 *Medi an Cover Material (Concrete) 50. 000 0. 000
SF 0. 000 0.00
15. 00000 0. 000 0. 00
0245 613-00206 *2 Inch BElectrical Conduit (Bored) 1, 170. 000 566. 000
LF 560. 000 12, 880. 00
23. 00000 1, 126. 000 25, 898. 00
0250 613- 00306 *3 Inch Electrical Conduit (Bored) 2,935. 000 1,132. 000
LF 930. 000 23, 250. 00
25. 00000 2,062. 000 51, 550. 00
0255 613-01100 *1 Inch Electrical Conduit (Plastic) 40. 000 30. 000
LF 0. 000 0.00
9. 00000 30. 000 270.00
0260 613-01200 *2 Inch Electrical Conduit (Plastic) 420. 000 80. 000
LF 0. 000 0.00
10. 50000 80. 000 840. 00
0265 613-01300 *3 Inch Electrical Conduit (Plastic) 390. 000 140. 000
LF 0. 000 0. 00
15. 00000 140. 000 2,100. 00
0270 613-07003 *Type Three Pull Box 19. 000 4.000
EACH 4.000 2,980. 00
745. 00000 8. 000 5, 960. 00
0275 613-07004 *Type Four Pull Box 5. 000 0. 000
EACH 0. 000 0. 00
1, 155. 00000 0. 000 0. 00



CONTI D C19682R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19682R- Bl D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: FSAR200- 199 ESTI MATE NO 0002 08: 42: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
95, 000. 00000 0. 000 0. 00
0285 613- 13000 *Lumi nai re (LED) 11. 000 0. 000
EACH 0. 000 0. 00
1, 275. 00000 0. 000 0. 00
0290 613-13006 *Lumi nare (LED) (8500 Lunens) 3. 000 0. 000
EACH 0. 000 0. 00
1, 760. 00000 0. 000 0. 00
0295 613-50150 *Secondary Service Pedestal 3. 000 0. 000
EACH 0. 000 0. 00
4, 400. 00000 0. 000 0. 00
0300 614-00011 *Sign Panel (Qass I) 226. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0305 614-00026 *Sign Panel (Cass |) (Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
305. 00000 0. 000 0. 00
0310 614-01512 Steel Sign Support (2-1nch Round) (Post) 86. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0315 614-01522 Steel Sign Support (2-1nch Round)(Socket) 9. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
0320 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 2.000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0325 614-70150 *Pedestrian Signal Face (16) (Countdown) 34. 000 0. 000
EACH 0. 000 0. 00
825. 00000 0. 000 0. 00
0330 614-70336 *Traffic Signal Face (12-12-12) 59. 000 0. 000
EACH 0. 000 0. 00
990. 00000 0. 000 0. 00



CONTI D C19682R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19682R- Bl D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: FSAR200- 199 ESTI MATE NO 0002 08:42: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 614-72855 *Traffic Signal Controller Cabinet 3. 000 0. 000
EACH 0. 000 0. 00
19, 800. 00000 0. 000 0.00
0340 614-72860 *Pedestrian Push Button 4.000 0. 000
EACH 0. 000 0. 00
385. 00000 0. 000 0. 00
0345 614-72862 *Pedest ri an Push Button (Special) 26. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0350 614-72863 *Pedestrian Push Button Post Assenbly 4.000 0. 000
EACH 0. 000 0. 00
880. 00000 0. 000 0. 00
0355 614-72887 *M crowave Vehicle Radar Detector 6. 000 0. 000
EACH 0. 000 0. 00
7, 500. 00000 0. 000 0. 00
0360 614- 75840 *Traffic Signal Controller (Install Only) 3. 000 0. 000
EACH 0. 000 0. 00
825. 00000 0. 000 0. 00
0365 614-75848 *Traffic Signal Controller and Cabinet (lnstall Only) 1. 000 0. 000
EACH 0. 000 0. 00
1, 320. 00000 0. 000 0. 00
0370 614-81120 *Traffic Signal-Light Pole Steel (1-20 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
13, 200. 00000 0. 000 0. 00
0375 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 3. 000 0. 000
EACH 0. 000 0. 00
13, 750. 00000 0. 000 0. 00
0380 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 3. 000 0. 000
EACH 0. 000 0. 00
14, 300. 00000 0. 000 0. 00
0385 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arn) 5. 000 0. 000
EACH 0. 000 0. 00
14, 850. 00000 0. 000 0. 00



CONTI D C19682R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 19682R- Bl D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: FSAR200- 199 ESTI MATE NO 0002 08: 42: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
16, 500. 00000 0. 000 0. 00
0395 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arn) 1. 000 0. 000
EACH 0. 000 0. 00
17, 050. 00000 0. 000 0. 00
0400 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
17, 325. 00000 0. 000 0. 00
0405 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
18, 150. 00000 0. 000 0. 00
0410 614- 84000 *Traffic Signal Pedestal Pole Steel 13. 000 0. 000
EACH 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
0415 625- 00000 *Construction Surveying 1. 000 0. 600
LS 0. 000 0. 00
28, 000. 00000 0. 600 16, 800. 00
0420 626- 00000 *Mobi | i zat i on 1. 000 0.182
LS 0.182 48, 048. 00
264, 000. 00000 0. 364 96, 096. 00
0425 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 30. 000 0. 000
GAL 0. 000 0. 00
85. 00000 0. 000 0. 00
0430 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2, 234. 000 0. 000
Li ne
) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0435 630- 00000 *Fl aggi ng 130. 000 7.000
HOUR 15. 000 405. 00
27.00000 22.000 594. 00
0440 630- 00007 *Traffic Control Inspection 48. 000 9. 000
DAY 5. 000 875. 00
175. 00000 14. 000 2,450. 00



CONTI D C19682R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19682R- Bl D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: FSAR200- 199 ESTI MATE NO 0002 08: 42: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 630-00012 *Traffic Control Managenent 117. 000 17. 000
DAY 18. 000 10, 800. 00
600. 00000 35. 000 21, 000. 00
0450 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0455 630- 80341 *Construction Traffic Sign (Panel Size A) 18. 000 7. 000
EACH 2.000 110. 00
55. 00000 9. 000 495. 00
0460 630-80342 *Construction Traffic Sign (Panel Size B) 32. 000 15. 500
EACH 0. 500 32.50
65. 00000 16. 000 1, 040. 00
0465 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 1.000
Type
ype) EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0470 630- 80360 *Drum Channel i zi ng Devi ce 67. 000 25. 000
EACH 8. 500 467. 50
55. 00000 33.500 1, 842.50
0475 630- 80380 *Traffic Cone 85. 000 35. 000
EACH 7.500 127.50
17. 00000 42. 500 722.50
0480 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70011 F/ A Partnering 900. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70016 F/ A Fuel Cost Adj ustnent 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700- 70034 F/A Wility Coordination 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19682R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19682R- BI D ESTI MATE RUN 06/ 02/ 2016
PRQIECT: FSAR200- 199 ESTI MATE NO 0002 08:42: 44
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 503-00018 Drilled Caisson (18 In) 0. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0510 208-00045 Conc Washout Str 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 2,300, 851.50 $

PRQJIECT TOTAL CURRENT AMI $ 2,300, 851.50 $

119, 059.50 $ 312, 820. 50

119, 059.50 $ 312, 820. 50



